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"Heinrich Ziller criticized the poor fulfillment of the 1954 research

During the last two months the Central Yffice for Research and Tech- iﬁ

L)
nology (ZAFT) of the East German State Plenning Commission has been 25X1 "

mainly engaged in working out a number of "analyses" which it was
requested to make by the State Planning Commission. At the 23rd
plenary session of the Central Committee of the SED, former Minister

.

and development plan in general and, in particular, attacked ZAFT
because this office had been unable to make a full analysis of the
fulfillment of the 1954 research and development plan. Ziller's attack
against ZAFT caused great alarm in the leading circles of ZAFT., Its
head, Prof. Werner lange, issued immediate orders for the preparation ,
of an analysis bearing on the most important results of the 1954

research and development plan, in which the so-called D-Themen® were

to be particularly stressed. The amlysis was made by the Fachrefer- X
enten for their individual areas and later consclidated by the ZAFT '
head office. It was fully understood in the leeding circles of ZAFT L
thet speedy forwarding of the analysis to the State Planning Commission

was necessary in order to refute the arguments of Zilisﬁ who is con-
sidered ZXFT's long~atanding and worst enemy. A8 reasons for the
under-fulfillment of the 1954 research and development plan, it was

pointed out that the poor fulfillment was caused by shortage of ime

portant materiale, shortage of skilled personncl,and lack of proper
directives fiom the veriouc responaltle winistries. This latter point

was particularly stressed because it was known that much of the crit-

‘dcism levelled at ZAFT came from high personnel in these Xinistries,

The analysis was forwarded to the State Planning Commission about four

weeks after Ziller’s criticism of ZAFT.

In May 1955, the State Planning Commission requested ZAFT to prepare i
another analysis bearing exclusively on the fulfillment of the 1954 25X1 %
D-Themey. ZAFT was particularly requested to point out clearly what X

advantages wer dined Yhroug t]j}hgq;ﬁu what difficulties were met

in carrying th ”cnpg‘ahdgwhzg %hange -were tc be made in the future

in order to B.Ma getb‘,er (fR1£1 1308 of Delhemen, This analysis 25X1
was forwarded iy Plamntn s ssion in late May 1955,
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30? An mid-May 19‘55, ZAFT was also reque»stedjy the State Planning
Commission to woik eut«an4anai sﬂgkbearing on the nesults of regearch
and devaIOpment during ‘the First Five NYear Plan’ perioda This analyeie

, was to serve as .a ‘basis lfgga(; pzuparatory analysis of research and

b development during the Second Fivq—Year Plan period to be worked out

N by ZAFT later in cooperation with the Work Circles. ZAFT completed

i - this anelyeis in early June 1955. Based on the results.of the First

s
el
S

Five—Year Plan period, the analysis recommended that partieular stress !
e be pnt on. the furtherange of research and developments during the Second
Fivel ;ea\r Plan period im the following fields: ' i

& 'Increased use of synthetic fibers in produstion.

b.  Development of new subgtitutes for nonfé:ro%ﬂetald..

c. Development of new substitules for wood. It was pointed out that
this development was imperative in view of, the fact that,during
the Second Five-Year Plan period, deforesta\wen_ i planned 0 be
reduced to 35 percent of its average during the First Fivq- ear

S Plan periode

. d. New developments in maohin._% cgnatruction.
‘ e. HNew developments in ihh»gg@_le,,g,,t‘;‘ cails :'r.nﬁugtry. ~

O SR

”’tfw&m&t‘“ % almost the entire manpower of ZAFT, during April

L3

;. ‘ %agaged in preparing the andlyses mentioned, other work
. progm i *slewlya In particular, work bearing o%\ \in‘se register=~
.'mg of- \49:‘ Tircles and founding of new Work Circlen progressed verwv
1%t tle dufing this time. ‘ 25X1

ﬂn@s D-Themen are research and Jevelopment projects of special |
. LR 1mportence which have to be approved individually by i
e the Bouncil of Ministers.
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